COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/18/2009

ESTIMATE SUMMARY 19:38:14

CONTID: C15564S ESTIMATE NO: 0011 PROG SPEC YR:2005

PCN: 15564S-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 259.( DAYS TIME ALLOW: 636 WORK DAYS

I-70 JOINT REPAIRS PHASE 2 PERCENT TIME: 40.72 ORIG TIME ALLOW: 630 WORK DAYS

PROJECT NO: CR 600-275
I-70 JOINT REPAIRS PHASE 2
NAME OF ROAD: I-70

PROJECT COUNTIES: DENVER

CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 08/29/2009 DATE TIME STARTED 09/14/2008
4901 S. Windermere Street DATE LET 07/10/2008 DATE WORK BEGAN

DATE AWARDED 07/29/2008 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/21/2008 DATE ACCEPTED
Littleton CoO 80120 303-795-2582 DATE NOTICE TO PROCEED 09/14/2008

CURRENT PROJECT AMT: $ 23,329,269.07 PARTICIPATING $ 96,000.01 $ 504.17
AWARD PROJECT AMT: $ 21,624,300.00 NON-PARTICIPATING 8,821,096.23 454,768.93
PERCENT COMPLETE : 38.22% TOTAL EARNINGS 8,917,096.24 455,273.10
FUNDS AVAILABLE: $ 14,412,172.83 STOCKPILED MATERIALS 216,702.36 -15,953.10
GROSS EARNINGS 9,133,798.60 439,320.00

TOTAL CLAIMS: $ 0.00 RETATNAGE -239,972.89 -13,658.20
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 8,893,825.71 425,661.80

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 8,893,825.71 425,661.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 425,661.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15564S5-BID ESTIMATE RUN 09/18/2009
PROJECT: CR 600-275 ESTIMATE NO: 0011 19:38:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00210 REMOVAL OF CONCRETE PAVEMENT DRIVEWAY AT EAST SIDE OF 35.000 0.000
BRIGHTON BLVD.
Sy 0.000 0.00
125.00000 0.000 0.00
0010 202-00250 *REMOVAL OF PAVEMENT MARKING 2,581.000 2,581.000
SF 0.000 0.00
7.00000 2,581.000 18,067.00
0015 202-00810 *REMOVAL OF GROUND SIGN 13.000 1.000
EACH 0.000 0.00
192.00000 1.000 192.00
0020 202-01000  REMOVAL OF FENCE 245.000 30.000
LF 0.000 0.00
11.00000 30.000 330.00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 ROADWAY GUARDRAIL (RAMPS) 4,363.000 4,363.000
LF 0.000 0.00
4.25000 4,363.000 18,542.75
0030 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 1.000
EACH 0.000 0.00
1,270.00000 1.000 1,270.00
0035 208-00050 STORM DRAIN INLET PROTECTION 50.000 11.000
EACH 0.000 0.00
435.00000 11.000 4,785.00
0040 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 380.000 380.000
LF 0.000 0.00
23.00000 380.000 8,740.00
0045 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.280
LS 0.020 165.60
8,280.00000 0.300 2,484.00
0050 208-00205 EROSION CONTROL SUPERVISOR 320.000 72.500
HOUR 9.000 675.00
75.00000 81.500 6,112.50
0055 210-01011 RESET GATE 1.000 0.000
EACH 0.000 0.00

1,260.00000 0.000 0.00
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PCN: 155645-BID ESTIMATE RUN 09/18/2009
PROJECT: CR 600-275 ESTIMATE NO: 0011 19:38:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-01050 RESET CHAIN LINK FENCE 80.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0065 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,229.000 3,229.000
LF 0.000 0.00
23.00000 3,229.000 74,267.00
0070 606-01370 *TRANSITION TYPE 3G 8.000 8.000
EACH 0.000 0.00
1,750.00000 8.000 14,000.00
0075 606-01380 *TRANSITION TYPE 3H 8.000 7.000
EACH 0.000 0.00
830.00000 7.000 5,810.00
0080 607-11525 *FENCE (PLASTIC) 1,000.000 330.000
LF 0.000 0.00
5.92000 330.000 1,953.60
0085 607-11581 FENCE (TEMPORARY) (SPECIAL) 121.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0090 607-52900 LINE POST (CHAIN LINK) 29.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0095 607-52905 END POST (CHAIN LINK) 3.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0100 607-52910 CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0105 607-53172 FENCE CHAIN LINK (72 INCH) 319.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0110 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 37.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
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PCN: 155645-BID ESTIMATE RUN 09/18/2009
PROJECT: CR 600-275 ESTIMATE NO: 0011 19:38:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-00011 *SIGN PANEL (CLASS I) 35.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0120 614-00012 *SIGN PANEL (CLASS II) 324.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0125 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 162.000 0.000
SLIPBASE)
LF 0.000 0.00
74.00000 0.000 0.00
0130 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
,530,000.00000 0.600 918,000.00
0135 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.000 0.00
28,000.00000 0.400 11,200.00
0140 627-00005 *EPOXY PAVEMENT MARKING 254.000 0.000
GAL 0.000 0.00
180.00000 0.000 0.00
0145 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 127.000 87.000
GAL 0.000 0.00
99.00000 87.000 8,613.00
0150 630-00000 *FLAGGING 4,000.000 2,002.000
HOUR 400.000 12,000.00
30.00000 2,402.000 72,060.00
0155 630-00003 *UNIFORMED TRAFFIC CONTROL 6,000.000 3,988.000
HOUR 525.000 49,875.00
95.00000 4,513.000 428,735.00
0160 630-00007 *TRAFFIC CONTROL INSPECTION 200.000 115.000
DAY 4.000 1,280.00
320.00000 119.000 38,080.00
0165 630-00012 *TRAFFIC CONTROL MANAGEMENT 630.000 203.000
DAY 24.000 22,080.00

920.00000 227.000 208,840.00
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PCN: 155645-BID ESTIMATE RUN 09/18/2009
PROJECT: CR 600-275 ESTIMATE NO: 0011 19:38:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00020 *TRAFFIC CONTROL VEHICLE 1,000.000 214.500
DAY 28.000 896.00
32.00000 242.500 7,760.00
0175 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
1,275.00000 2.000 2,550.00
0180 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
150.00000 2.000 300.00
0185 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 3.500
EACH 0.000 0.00
510.00000 3.500 1,785.00
0190 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 263.000 102.000
EACH 0.000 0.00
125.00000 102.000 12,750.00
0195 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 43.000
EACH 0.000 0.00
125.00000 43.000 5,375.00
0200 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000
EACH 0.000 0.00
125.00000 5.000 625.00
0205 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 28.000 14.000
SF 0.000 0.00
32.00000 14.000 448.00
0210 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 3.000
EACH 0.000 0.00
12,000.00000 3.000 36,000.00
0215 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 8.000 4.000
TYPE)
EACH 0.000 0.00
1,275.00000 4.000 5,100.00
0220 630-80360 *DRUM CHANNELIZING DEVICE 180.000 90.000
EACH 0.000 0.00
45.00000 90.000 4,050.00



CONTID: C15564s COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 155645-BID ESTIMATE RUN 09/18/2009
PROJECT: CR 600-275 ESTIMATE NO: 0011 19:38:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80370 *CONCRETE BARRIER (TEMPORARY) 7,000.000 2,676.000
LF 0.000 0.00
80.00000 2,676.000 214,080.00
0230 630-80380 *TRAFFIC CONE 500.000 250.000
EACH 0.000 0.00
15.00000 250.000 3,750.00
0235 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 6.000 2.500
EACH 0.500 3,800.00
7,600.00000 3.000 22,800.00
0240 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0245 700-70010 F/A MINOR CONTRACT REVISIONS 1,000,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70011 F/A PARTNERING 229.950 229.950
FA 0.000 0.00
1.00000 229.950 229.95
0255 700-70014 F/A INCENTIVE HMA (GRADING SX) (100) (PG 76-28) 46,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 30,440.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000
FA -104,775.510 -104,775.51
1.00000 -104,775.510 -104,775.51
0275 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 155645-BID ESTIMATE RUN 09/18/2009
PROJECT: CR 600-275 ESTIMATE NO: 0011 19:38:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70023 F/A ON-THE-JOB TRAINEE 9,000.000 993.200
FA 0.000 0.00
1.00000 993.200 993.20
0285 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70034 F/A REMOVE & INSTALL RR SIGNALIZATION 15,781.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70040 F/A RAILROAD UPRR DESIGN REVIEW OF PLANS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70042 F/A RAILROAD FLAGGING 70,000.000 10,712.120
FA 0.000 0.00
1.00000 10,712.120 10,712.12
0305 700-70060 *F/A ADJUST UTILITIES 15,000.000 9,656.230
FA 0.000 0.00
1.00000 9,656.230 9,656.23
0310 700-70081 F/A PROVIDE NOISE MITIGATION 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70380 F/A EROSION CONTROL 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70495 *F/A ASBESTOS ABATEMENT WORK 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70588 *F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70589 *F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 372.020 372.020
FA 0.000 0.00

1.00000 372.020 372.02
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PCN: 155645-BID ESTIMATE RUN 09/18/2009
PROJECT: CR 600-275 ESTIMATE NO: 0011 19:38:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70591 *F/A HEALTH AND SAFETY OFFICER 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0600 202-01300 REMOVAL OF END ANCHORAGE RAMP GUARDRAIL IMPROVEMENTS / 0.000 0.000
CMO 007
EACH 0.000 0.00
181.50000 0.000 0.00
0605 203-01597 POTHOLING RAMP GUARDRAIL IMPROVEMENTS / CMO 007 6.500 6.500
HOUR 0.000 0.00
95.00000 6.500 617.50
0610 606-01340 END ANCHORAGE TYPE 3D RAMP GUARDRAIL IMPROVEMENTS / 0.000 0.000
CMO 007
EACH 0.000 0.00
704.00000 0.000 0.00
0615 606-02003 END ANCHORAGE (NONFLARED) RAMP GUARDRAIL IMPROVEMENTS 6.000 6.000
/ CMO 007
EACH -1.000 -2,211.00
2,211.00000 5.000 11,055.00

CAT 0200 CURRENT AMT $ 5,319,480.22 $ -16,214.91$ 2,113,315.36
CAT NO0300 STRUCTURES

0340 202-00226  REMOVAL OF ASPHALT MAT (SPECIAL) 2,408.000 864.000
sy 122.000 4,148.00
34.00000 986.000 33,524.00
0345 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 72,017.000 3,158.000
SY 0.000 0.00
6.50000 3,158.000 20,527.00
0350 202-00246  REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,050.000 74.000
sy 0.000 0.00
49.00000 74.000 3,626.00
0355 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000
BRIDGE DECK
sy 0.000 0.00
196.00000 0.000 0.00
0360 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
BRIDGE DECK
sy 0.000 0.00

475.00000 0.000 0.00
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PCN: 155645-BID ESTIMATE RUN 09/18/2009
PROJECT: CR 600-275 ESTIMATE NO: 0011 19:38:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0365 202-00480 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (SPECIAL) 3,793.000 515.000
sy 0.000 0.00
75.00000 515.000 38,625.00
0370 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1,258.000 325.400
SY 0.000 0.00
1,740.00000 325.400 566,196.00
0375 202-00504 REMOVAL OF EXPANSION DEVICE 639.000 524.000
LF 115.000 37,375.00
325.00000 639.000 207,675.00
0380 202-00895 *REMOVAL OF IMPACT ATTENUATOR 3.000 1.000
EACH 0.000 0.00
1,910.00000 1.000 1,910.00
0385 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 MEDIAN RAIL BRIDGE 11,318.000 5,249.000
STRUCTURE
LF 2,727.000 21,816.00
8.00000 7,976.000 63,808.00
0390 210-01300 *RESET IMPACT ATTENUATOR 6.000 2.000
EACH 0.000 0.00
2,550.00000 2.000 5,100.00
0395 211-00100 DRILLING HOLE 1,922.000 1,059.000
LF 0.000 0.00
62.00000 1,059.000 65,658.00
0400 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 2,395.000 237.500
TON 106.020 18,553.50
175.00000 343.520 60,116.00
0405 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 12,749.000 4,650.160
TON 0.000 0.00
92.00000 4,650.160 427,814.72
0410 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 8,937.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0415 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 10,708.000 1,789.000
GAL 0.000 0.00
2.50000 1,789.000 4,472.50
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PCN: 155645-BID ESTIMATE RUN 09/18/2009
PROJECT: CR 600-275 ESTIMATE NO: 0011 19:38:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0420 509-00010 STRUCTURAL STEEL (SPECIAL) 67,830.000 17,777.000
1B 2,594.000 6,744.40
2.60000 20,371.000 52,964.60
0425 509-08100 PROVIDE TEMPORARY SUPPORT 1.000 0.319
L S 0.000 0.00
,360,000.00000 0.319 752,840.00
0430 509-08120 TEMPORARY BRIDGE DECK 6,510.000 0.000
SF 0.000 0.00
122.00000 0.000 0.00
0435 512-00101 BEARING DEVICE (TYPE I) 123.000 25.000
EACH 6.000 4,500.00
750.00000 31.000 23,250.00
0435 MATERIAL ALLOWANCE BEARING DEVICE (TYPE 1) 98.000
EACH -6.000 -1,628.91
271.48440 92.000 24,976.56
0440 513-00690 BRIDGE DRAIN (SPECIAL) 74.000 70.300
EACH 0.000 0.00
4,820.00000 70.300 338,846.00
0440 MATERIAL ALLOWANCE 10" DRAIN PIPE AND FITTINGS 3.700
EACH 0.000 0.00
907.65000 3.700 3,358.31
0445 515-00120 WATERPROOFING (MEMBRANE) 5,813.000 558.000
SY 628.000 11,932.00
19.00000 1,186.000 22,534.00
0450 515-00400 CONCRETE SEALER 7,912.000 63.000
sy 0.000 0.00
10.00000 63.000 630.00
0455 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 4,662.000 619.000
SY 194.000 2,522.00
13.00000 813.000 10,569.00
0460 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 1,225.000 329.550
LF 95.000 32,775.00
345.00000 424.550 146,469.75
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PCN: 155645-BID ESTIMATE RUN
PROJECT: CR 600-275 ESTIMATE NO: 0011

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0460 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4") 895.450
LF -95.000 -9,533.87
100.35653 800.450 80,330.38
0465 518-02010 ELASTOMERIC CONCRETE END DAM 0.000 0.000
CF 0.000 0.00
1,650.00000 0.000 0.00
0470 519-01000 EPOXY RESIN (INJECTION) 200.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0475 601-03040 CONCRETE CLASS D (BRIDGE) 945.000 74.560
cY 93.900 107,985.00
1,150.00000 168.460 193,729.00
0480 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 818.000 236.900
cy 40.400 57,772.00
1,430.00000 277.300 396,539.00
0485 601-06100 CONCRETE (PATCHING) (BRIDGE DECK REPAIR) 10.900 0.000
cY 0.000 0.00
2,140.00000 0.000 0.00
0490 601-06150 CONCRETE (PATCHING) 5,000.000 638.000
SF 1,118.000 39,130.00
35.00000 1,756.000 61,460.00
0495 602-00000 *REINFORCING STEEL 463,795.000 46,729.000
1B 14,883.000 23,812.80
1.60000 61,612.000 98,579.20
0500 602-00020 *REINFORCING STEEL (EPOXY COATED) 62,680.000 19,159.000
1B 4,601.000 8,051.75
1.75000 23,760.000 41,580.00
0505 602-00060 REINFORCING STEEL SPLICE 2,590.000 965.000
EACH 18.000 5,364.00
298.00000 983.000 292,934.00
0510 602-00070 REINF (FIBER REINFORCEMENT) (SURFACE) 43.000 0.000
MKET 4.400 9,240.00
2,100.00000 4.400 9,240.00
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PCN: 15564S5-BID ESTIMATE RUN
PROJECT: CR 600-275 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0510 MATERIAL ALLOWANCE FRP WRAP 43.000
MKFET -4.400 -4,790.32
1,088.70884 38.600 42,024.16
0515 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 5,721.000 0.000
LF 641.750 44,922.50
70.00000 641.750 44,922.50
0520 606-11010 *BRIDGE RAIL TYPE 10R 14,624.000 14,616.000
LF 8.000 880.00
110.00000 14,624.000 1,608,640.00
0520 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10R 0.000
LF 0.000 0.00
65.48000 0.000 0.00
0525 607-53220 FENCE CHAIN LINK (120 INCH) OVER UPRR & BNSF 633.000 633.000
LF 0.000 0.00
235.00000 633.000 148,755.00
0525 MATERIAL ALLOWANCE FENCE CHAIN LINK (120 INCH) 0.000
LF 0.000 0.00
20.74506 0.000 0.00
0530 614-85001 *IMPACT ATTENUATOR 3.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
0530 MATERIAL ALLOWANCE IMPACT ATTENUATORS 3.000
EACH 0.000 0.00
22,004.33334 3.000 66,013.00
0570 900-00021 ADDED ITEM (SQUARE FOOT)/ CONCRETE SCALING 1,452.000 1,007.000
SF 445.000 8,455.00
19.00000 1,452.000 27,588.00
0575 700-70032 F/A EMERGENCY REPAIR EMERGENCY REPAIRS CMO 004 (MCR 4,813.730 0.000
101-2)
FA 4,813.730 4,813.73
1.00000 4,813.730 4,813.73
0585 202-00425 REMOVAL OF BRIDGE RAILING CMO #006 - MCR, JANUARY, 132.000 108.000
2009
LF 24.000 50.64

2.11000 132.000 278.52
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PCN: 155645-BID ESTIMATE RUN 09/18/2009
PROJECT: CR 600-275 ESTIMATE NO: 0011 19:38:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0590 900-00007 ADDED ITEM (EACH)/ REMOVAL OF BRIDGE DRAIN 1.000 1.000
EACH 0.000 0.00
1,663.30000 1.000 1,663.30
0595 900-00006 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR CONCRETE 0.000 -250.250
CLASS D (BRIDGE) (SPECIAL)
DOL -3,627.500 -3,627.50
1.00000 -3,877.750 -3,877.75
0620 211-00100 DRILLING HOLE MINOR CONTRACT REVISIONS, APRIL, 2009 1,160.000 818.000
LF 342.000 5,714.82
16.71000 1,160.000 19,383.60
0625 900-00021 ADDED ITEM (SQUARE FOOT)/ PROVIDE TEMPORARY BRIDGE 2,688.000 2,304.000
DECK / CMO 009
SF 0.000 0.00
81.25000 2,304.000 187,200.00
0630 900-00021 ADDED ITEM (SQUARE FOOT)/ INSTALL TEMPORARY BRIDGE 7,408.000 6,440.000
DECK / CMO 009
SF 968.000 18,053.20
18.65000 7,408.000 138,159.20
0635 700-70050 F/A REMOVAL REMOVAL OF REINFORCING STEEL (EPOXY 0.000 0.000
COATED)
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70081 F/A PROVIDE FURNISH REINFORCING STEEL (EPOXY COATED) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0300 CURRENT AMT 17,317,898.85 $ 455,030.74 $ 6,335,445.28
CAT NO0301 UPRR BRIDGE E-17-%
0535 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE UPRR BRIDGE 141.000 141.000
E-17-2
sy 0.000 0.00
3,140.00000 141.000 442,740.00
0540 515-00400 CONCRETE SEALER 620.000 14.000
SY 0.000 0.00
10.00000 14.000 140.00
0545 601-06150 CONCRETE (PATCHING) UPRR BRIDGE E-17-Z 1,266.000 1,266.000
SF 0.000 0.00
115.00000 1,266.000 145,590.00
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PCN: 15564S5-BID ESTIMATE RUN 09/18/2009
PROJECT: CR 600-275 ESTIMATE NO: 0011 19:38:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 UPRR BRIDGE E-17-Z

0550 602-00000 REINFORCING STEEL UPRR BRIDGE E-17-Z 680.000 284.000
LB 0.000 0.00
2.00000 284.000 568.00
CAT 0301 CURRENT AMT $ 595,890.00 $ 0.00$ 589,038.00

CAT NO0400 CONSTRUCTION ENGINEERING

0555 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
43,000.00000 1.000 43,000.00
0560 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
43,000.00000 1.000 43,000.00
0565 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0580 900-00019 ADDED ITEM (MONTH)/ PRICE ADJUSTMENT FOR T-1 LINES 0.000 -11.000
MON 11.000 504.17
45.83333 0.000 0.00
CAT 0400 CURRENT AMT $ 96,000.00 $ 504.17 $ 96,000.00

PROJECT TOTAL CURRENT AMT $ 23,329,269.07 $ 439,320.00$ 9,133,798.64



